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Sanitary Contract 968
(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location)

To whom it may concern,

Below is the project construction status update:
Sidewalk restoration around the manhole at 915 Whitlock Rd
Concrete restoration at the alley of 2525 Eutaw PI.
Patch restoration at 3502 E. Baltimore St.

Manhole at 305 Wilmslow Rd has been located.

For upcoming work, more manholes will be located and investigated.

Crew restoring the sidewalk around the manhole at 915 Whitlock Rd

2/21/2021



Manhole at 305 Wilmslow Rd located

We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have
any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional
information and resources are also available on our website https://publicworks.baltimorecity.gov/ .

Very truly yours,

b

%”

Benjamin Wang

DPW, Office of Engineering & Construction
Benjamin.Wang@baltimorecity.gov

@ Printed on recycled paper with environmentally friendly soy based ink.
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